HANFORD SITE PERFORMANCE REPORT

FY 1998 PROJECT BASELINES

MARCH 1998

WBS Title Multi-Year Work Plan (MYWP)

Project's Initial
Baseline

Approved Changes

Current Baseline

Pending

Potential Baseline

Percent of Approved
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OCT 1, 1997 to Date Change to Baseline
1.1 Tank Waste Remediation System $ 321,159 | $ 4,168 | $ 325,327 | $ 8,390 | $ 333,717 1%
1.2 Waste Management $ 121,699 | $ 4831 | $ 126,530 | $ 566 | $ 127,096 4%
1.3 Spent Nuclear Fuel $ 151,840 | $ 4,09 | $ 155,930 | $ - $ 155,930 3%
1.4 Facility Stabilization $ 161,708 | $ 6,235 | $ 167,943 | $ 10,109 | $ 178,052 4%
1.5 Landlord $ 13,712 | $ 2,731 | $ 16,443 | $ - $ 16,443 17%
1.8.2.1.1 Planning and Integration $ 7,000 | $ 640 | $ 7,640 | $ - $ 7,640 8%
1.8.2.1.2 Systems Engineering $ 750 | $ 100 | $ 850 | $ - $ 850 12%
1.8.2.1.3 Environmental Support $ 10,426 | $ - $ 10,426 | $ 180 | $ 10,606 0%
1.9 HAMMER $ 5053 | $ - $ 5053 | $ - $ 5,053 0%
1.12 Advanced Reactors Transition $ 43951 | $ - $ 43,951 | $ 16 | $ 43,967 0%
TOTAL MYWPs $ 837,298 | $ 22,795 | $ 860,093 | $ 19,261 | $ 879,354 3%
11111 Transportation & Packaging Services $ 2,600 | $ - $ 2,600 | $ - $ 2,600 0%
11121 Waste Minimization $ 5142 | $ 134 | $ 5276 | $ - $ 5,276 3%
1.11.31 Richland Analytical Services $ 1,000 | $ - $ 1,000 | $ - $ 1,000 0%
1.11.4.1 Emergency Preparedness $ - $ - $ - $ - $ - 0%
TOTAL OTHERS $ 8,742 | $ 134 | $ 8,876 | $ = $ 8,876 2%
TOTAL FDH $ 846,040 | $ 22929 | $ 868,969 | $ 19,261 | $ 888,230 3%
1.7 Science & Technology $ 18,635 | $ 122 | $ 18,757 | $ (1,538)| $ 17,219 1%
1.8.2.1.4 Public Safety and Resource Protection $ 5861 | $ 192 | $ 6,053 | $ - $ 6,053 3%
TOTAL PNNL $ 24,496 | $ 314 | $ 24,810 | $ (1,538)| $ 23,272 1%
1.6 Richland Environ. Restoration (DWP) $ 134,639 | $ 14,757 | $ 149,396 | $ - $ 149,396 10%
TOTAL BHI $ 134,639 | $ 14,757 | $ 149,396 | $ = $ 149,396 10%
1.8.1 Site Support $ 104,400 | $ - $ 104,400 | $ - $ 104,400 0%
1.10 TWRS Regulatory Unit $ 4590 | $ 345 | $ 4935 | $ - $ 4,935 0%
TOTAL RL $ 108,990 | $ 345 | $ 109,335 | $ = $ 109,335 0%
TOTAL SITE $ 1,114,165 | $ 38,345 | $ 1,152,510 | $ 17,723 | $ 1,170,233 3%
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